
OHM Cororal ion
DIRECT INQUIRIES TO:
PHILIP B. ALTMAN
OHM REMEDIATION SERVICES CORP.
5335 TRIANGLE PKWY
SUITE 450
NORCROSS, GA
30092
(404)729-3900
(800)327-9942 OUTSIDE GA
FAX (404)729-3905

JUNE 30, 1993

SITE REFERENCED: DEJV

PLEASE SEND YOUR PAYMENT TO:
OHM REMEDIATION SERVICES CORP,
P.O. BOX 98236
CHICAGO, IL
60693

FED ID# 34-1275607

INVOICE: 14185-001
PAGE: 1

CONTRACTS: 68-S1-4001
D.0.# : 4001-F4-053

TERMS: NET 30 DAYSU.S.E.P.A.-REGION IV
WASTE MANAGEMENT DIVISION
CONTRACTS MANAGEMENT UNIT
345 COURTLAND ST, 1ST FL
ATLANTA, GA
30365

ATTENTION: Mr. Mark Nadeau

RE: OHM Project #14185 - RIVERDALE, GA

Attached is a partial invoice for the amount of $6,051.84
for services rendered in accordance with contract #68-31-4001 and
delivery order #4001-F4-053 located at the WEST MILL DRUM
site in RIVERDALE, GA.

INVOICE RECAP Cumulative Current
— _-_ — ,___. — _-. — — — — — — — — — — — .... — — — — — .. — — — — — — — — — — — — — — — — -. — — — — — — — — — — — — — — — — — —

LABOR 1,595.79 1,595.79
EQUIPMENT 171.78 171.78
INVENTORY 8.57 8.57
FIELD PURCHASES 241.26 241.26
SUBCONTRACTORS:
Per Diems 0.00 0.00
Sampling 0.00 0.00
Transport 0.00 0.00
Disposal 4,034.44 4,034.44
Other 0.00 0.00

TOTAL SUBS 4,034.44 4,034.44

INVOICE TOTALS 6,051.84 6,051.84

CURRENT CEILING AMOUNT 10,000.00
CURRENT AMOUNT OPEN 3,948.16

TOTAL AMOUNT DUE THIS INVOICE $6,051.84

COSTS WERE INCURRED DURING PERIOD OF PERFORMANCE
* * CONTINUED ON NEXT PAGE



OHM Corporation
-001

RE: OHM Project #14185 - RIVERDALE, GA

Attached is a partial invoice for the amount of $6,051.84
for services rendered in accordance with contract #68-31-4001 and
delivery order #4001-F4-053 located at the WEST MILL DRUM
site in RIVERDALE, GA.

Contractor Certification

I hereby certify in accordance with FAR 52.232-7 that all
costs included in this invoice have been paid by OHM Remediation
Services Corp. prior to submitting the invoice to the USEPA for
payment.

DATE Martyn, Brad A.
CONTROLLER REGIONAL

On-Scene Coordinator's Certification

I certify to the best of my knowledge and belief that the
services shown on the invoice have been performed and are accepted.

DATE On-Scene Coordinated



DATE: 06/30/93 BL:ERCSUM OHM Remediation Services Corp.
Project Billing System

ERCS Summary of Chargeable Amounts by Daily Report Date

PAGE :

U.S.E.P.A.-REGION IV
RIVERDALE, GA
WEST MILL DRUM Site

Daily Rpt Date

03/06/93
03/29/93
03/30/93
03/31/93
05/05/93
06/01/93

Labor

€96
315

0
-9

449
143

Equipment

.24

.06

.00

.98

.45

.02

171
171

-171
0
0
0

Inventory

.78

.78

.78

.00

.00

.00

8.
0.
0 .
0 .
0.
0.

Invoice: 14185-001
Contract: 68-S1-4001

Delivery Order: 4001-F4-053

Field Purchases Subcontractors

.57

.00

. 00

.00

.00

.00

241
0.
0.
0.
0.
0 .

.26

.00

.00

.00

. 00

. 00

0.00
0. 00
0. 00
0.00

4, 034 .44
0 . 00

Totals

1, 119
486

-171
- 9

4,483
143

.85

.84

. 78

.98

. 89

.02

GRAND TOTALS 1,595.79 171.78 8.57 241 . 26 4,034.44 6,051.84



DATE: 06/30/93 BL:ERCLBR

U.S.E.P.A.-REGION IV
RIVERDALE, GA
WEST MILL, DRUM Site

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*•* LABOR ***

PAGE: 1

Invoice: 14185-001
Contract: 68-S1-4001

Delivery Order: 4001-F4-053

Daily Report Date: 03/06/93
Contractor: 4001 - OHM REMEDIATION SERV

CLIN

S11001
S21501
S21501
S51003
S61501
S61501

** *

* * *

Work Classification

FOREMAN
LABORER
LABORER
PROGRAM MANAGER
BREATHING AIR SURCHARGE
BREATHING AIR SURCHARGE

TOTALS for -- Contractor:

TOTALS for -- Daily Repor

Employee Name

GUTKNECHT, J.
BURNZ, R.
CULVER, T.
ALTMAN, P.
BURNZ, R.
CULVER, T.

4001 - OHM REMEDIATION SERV

t Date: 03/06/93

Date Regular Overtime

03/06/93
03/06/93
03/06/93
03/06/93
03/06/93
03/06/93

0.
0.
0.
0.
0.
0.

0
0
0
.0
.0
.0

4.
4
4
2
1
1

.5

.0

.0

.0

.0

.0

Regular

30
26
26
80
6
6

.05

.88

.88

.15

.26

.26

- - - - - - - - - - _ - - - _ _ - _ v-uaL -
Overtime Regular

45
40.
40
80
6
6

.08

.32

.32

.15

.26

.26

0.
0.
0.
0.
0.
0.

0.

0

00
00
00
00
.00
.00

.00

.00

Overtime Total Cost

202.
161.
161.
160.

6.
6.

698

698

86
28
28
30
26
.26

.24

.24

202
161
161
160
6
6

698

698

.86

.28

.28

.30

.26

.26

.24

.24



DATE: 06/30/93 BL-.ERCLBR

U . S . E . P . A . - R E G I O N IV
RIVERDALE, GA
WEST MILL DRUM Site

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*** LABOR ***

PAGE: 2

Invoice: 14185-001
Contract: 68-S1-4001

Delivery Order: 4001-F4-053

Daily Report Date: 03/29/93
Contractor: 4001 - OHM REMEDIATION SERV

CLIN

S21001
S51003
S51003
S51503
S51503
S51S03
S52501

* * *

* * *

Work Classification

FIELD CLERK/TYPIST
PROGRAM MANAGER
PROGRAM MANAGER
CONTRACT AUDITOR
CONTRACT AUDITOR
CONTRACT AUDITOR
ADMINISTRATIVE ASSISTANT

TOTALS for -- Contractor:

TOTALS for -- Daily Repor

Employee Name

CONLEY, H.
ALTMAN , P .
ALTMAN, P.
KESKONIS, P.
KESKONIS, P.
KESKONIS, P.
VANDERHEIDEJWMA, L.

4001 - OHM REMEDIATION SERV

t Date: 03/29/93

Date Regular Overtime

03/12/93
03/16/93
03/17/93
03/08/93
03/12/93
03/18/93
03/29/93

1
0
0
2
2
1
0

.5

.5

.5

.0

.0

.0

.5

0.
0.
0.
0.
0.
0,
0

.0

.0

.0

.0

.0

.0

.0

------ nai-t:
Regular

26.
80.
80.
36.
36
36
28

.25

.15

.15

.23

.23

.23

.74

Overtime

26
80
80
36
36
36
43

.25

.15

.15

.23

.23

.23

.11

Regular

39.
40.
40.
72.
72,
36.
14 .

315

315

v-UOl. -----------

Overtime Total Cost

38
08
08
46
.46
.23
.37

.06

.06

0.
0.
0.
0.
0.
0.
0.

0.

0.

00
00
00
00
00
.00
.00

.00

,00

39.
40.
40.
72.
72.
36
14

315

315

38
08
.08
46
46
.23
.37

.06

.06



DATE: 06/30/93 BL:ERCLBR

U.S.E.P.A.-REGION IV
RIVERDALE, GA
WEST MILL DRUM Site

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*** LABOR ***

PAGE: 3

Invoice: 14185-001
Contract: 68-S1-4001

Delivery Order: 4001-F4-053

Daily Report Date: 03/31/93
Contractor: 4001 - OHM REMEDIATION SERV

CLIN

S21001
S51S03

tr * *

* * *

Work Classification

FIELD CLERK/TYPIST
CONTRACT AUDITOR

TOTALS for

TOTALS for

-- Contractor:

-- Daily Report

Employee Name Date Regular Overtime Regular Overtime

KESKONIS, P. 03/29/93 1.0 0.0 26.25 26.25
KESKONIS, P. 03/29/93 -1.0 0.0 36.23 36.23

4001 - OHM REMEDIATION SERV

Date: 03/31/93

Regular

26.
-36.

- 9

-9

Overtime Total Cost

.25
23

.98

.98

0
0

0

0

.00

.00

.00

.00

26.
-36

-9.

_g

.25
23

.98

.98



DATE: 06/30/93 BL:ERCLBR

U.S.E.P.A.-REGION IV
RIVERDALE, GA
WEST MILL DRUM Site

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*** LABOR ***

PAGE: 4

Invoice: 14185-001
Contract: 68-S1-4001

Delivery Order: 4001-F4-053

Daily Report Date: 05/05/93
Contractor: 4001 - OHM REMEDIATION SERV

CLIN

S21001
S21001
S21001
S51003
S51003
S51503
S51503
S52501
S52501
S52501
S52501
S52501

Work Classification

FIELD CLERK/TYPIST
FIELD CLERK/TYPIST
FIELD CLERK/TYPIST
PROGRAM MANAGER
PROGRAM MANAGER
CONTRACT AUDITOR
CONTRACT AUDITOR
ADMINISTRATIVE ASSISTANT
ADMINISTRATIVE ASSISTANT
ADMINISTRATIVE ASSISTANT
ADMINISTRATIVE ASSISTANT
ADMINISTRATIVE ASSISTANT

Employee Name

KESKONIS, M.
KESKONIS, M.
SHERMAN, GARY
ALTMAN, P.
ALTMAN, P.
KESKONIS, P.
KESKONIS, P.
VANDERHE I DEJWMA ,
VANDERHE I DE JWMA ,
VANDERHE IDE JWMA ,
VANDERHE I DEJWMA ,
VANDERHE I DEJWMA ,

Date Regular Overtime Regular

L.
L.
L.
L.
L.

03/29/93
05/05/93
03/31/93
03/26/93
03/30/93
03/24/93
03/31/93
03/25/93
03/29/93
03/30/93
03/31/93
04/20/93

5.
0.
1.
0.
0.
1.
2.
1.

-0
0
0
0

0
0
5
5
5
5
.0
.5
.5
.5
_ 5
.5

0.
0.
0.
0.
0,
0.
0.
0
0
0
0
0

0
0
0
.0
,0
.0
.0
.0
.0
.0
.0
.0

26.
26.
26.
80.
80
36
36
28
28
28
28
28

25
25
.25
.15
.15
.23
.23
.74
.74
.74
.74
.74

Overtime

26.
26.
26.
80
80
36
36
43
43
43
43
43

.25

.25

.25

.15

.15

.23

.23

.11

.11

.11

.11

.11

Regular

131.
0.
39.
40.
40.
54.
72
43
-14
14
14
14

V_UHU - - - - - - - - - - -

Overtime Total Cost

25
00
38
08
.08
.35
.46
.11
.37
.37
.37
.37

0.
0,
0.
0
0
0
0
0
0
0
0
0

00
,00
.00
.00
.00
.00
.00
.00
.00
.00
.00
.00

131.
0
39
40
40
54
72
43
-14
14
14
14

.25

.00

.38

.08

.08

.35

.46

.11

.37

.37

.37

.37

**• TOTALS for -- Contractor: 4001 - OHM REMEDIATION SERV

**« TOTALS for -- Daily Report Date: 05/05/93

449.45

449.45

0.00

0.00

449.45

449.45



DATE: 06/30/93 BL:ERCLBR

U.S.E.P.A.-REGION IV
RTVERDALE, GA
WEST MILL DRUM Site

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*** LABOR *»*

PAGE: 5

Invoice: 14185-001
Contract: 68-S1-4001

Delivery Order: 4001-F4-053

Daily Report Date: 06/01/93
Contractor: 4001 - OHM REMEDIATION SERV

CLIN

S21001
S40501
S52501
S52501

* * *

***

* * *

Work Classification

FIELD CLERK/TYPIST
CHEMIST, ORGANIC
ADMINISTRATIVE ASSISTANT
ADMINISTRATIVE ASSISTANT

TOTALS for -- Contractor: 4001

TOTALS for -- Daily Report Date

TOTALS for -- LABOR

Employee Name

WALKER, MICHAEL
PATEL, N.K.
VANDERHEIDEWIJIMA
VANDERHEIDEWIJIMA

- OHM REMEDIATION £

: 06/01/93

QP190
QP190

L.QP190
L.QP190

5ERV

Date Regular Overtime Regular Overtime

05/05/93 3.0 0.0 26.25 26.25
05/21/93 1.0 0.0 35.53 35.53
05/04/93 0.5 0.0 28.74 43.11
05/06/93 0.5 0.0 28.74 43.11

Regular

78.
35.
14.
14.

143.

143.

897,

.75
53
37
.37

.02

.02

,55

Overtime

0,
0,
0.
0.

0.

0

698

,00
00
.00
.00

.00

.00

.24

Total Cost

78.
35.
14.
14 .

143.

143.

1,595.

75
53
37
37

02

02

.79



DATE: Oh/iO/91 BL:ERCEQP

U.S.E.P.A -REGION TV
RIVERDALE, GA
WEST MILL DRUM Site

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*** EQUIPMENT ***

PAGE: 1

Invoice: 14185-001
Contract: 68-S1-4001

Delivery Order: 4001-F4-053

Daily Report Date: 03/06/93
Contractor: 4001 - OHM REMEDIATION SERV

CLIN

10610
13610

CLIN Description

TRUCK ,
TRUCK,

*** TOTALS

*** TOTALS

1 TON BOX
PICKUP

for -- Contractor: 4001 -

for -- Daily Report Date:

Equip.
Number

5853
5880

Service Day Cost Charge
Date Count Threshold Type

03/06/93 1 DAY USAGE
03/06/93 1 DAY USAGE

OHM REMEDIATION SERV

03/06/93

Daily
Rate Cost

114.85 114
56.93 56

171

171

Total Cost Average Rate
To Date Cap. Value Type

.85

.93

.78

.78

114.85 19,591.00 PN
56.93 13,768.00 PC



DATE: 06/30/93 BL:ERCEQP

U.S.E.P.A.-REGION IV
RIVERDALE, GA
WEST MILL DRUM Site

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*** EQUIPMENT ***

PAGE: 2

Invoice: 14185-001
Contract: 68-S1-4001

Delivery Order: 4001-F4-053

Daily Report Date: 03/29/93
Contractor: 4001 - OHM REMEDIATION SERV

CLIN

10610

13610

Equip. Service Day Cost Charge Daily
CLIN Description Number Date Count Threshold Type Rate

TRUCK, 1 TON
Comment : GOES
TRUCK, PICKUP
Comment : GOES

•** TOTALS for --

*** TOTALS for --

BOX 5853 03/29/93 24 DAY USAGE 114.85
WITH CREDIT ON 03/29/93

5880 03/29/93 24 DAY USAGE 56.93
WITH ENTRY ON 3/29/93

Contractor: 4001 - OHM REMEDIATION SERV

Daily Report Date: 03/29/93

Total Cost Average Rate
Cost To Date Cap. Value Type

114.85 229.70 19,591.00 PN

56.93 113.86 13,768.00 FC

171.78

171.78



DATE: 06/30/93 BL:ERCEQP

U.S.E.P.A.-REGION IV
RIVERDALE, GA
WEST MILL DRUM Site

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*** EQUIPMENT ***

PAGE: 3

Invoice: 14185-001
Contract: 68-S1-4001

Delivery Order: 4001-F4-053

Daily Report Date: 03/30/93
Contractor: 4001 - OHM REMEDIATION SERV

CLIN

10610

13610

CI.IN Description

TRUCK, 1 TON BOX
Comment : GOES WITH ENTRY ON
TRUCK, PICKUP
Comment : GOES WITH ENTRY ON

Equip.
Number

5853
03/29/93

5880
03/29/93

Service Day Cost Charge Daily
Date Count Threshold Type Rate

03/29/93 24 CR ADJUST USAGE 114.85

03/29/93 24 CR ADJUST USAGE 56.93

*** TOTALS for -- Contractor: 4001 - OHM REMEDIATION SERV

. .. TOTALS for -- Daily Report

••* TOTALS for -- EQUIPMENT

Date: 03/30/93

Cost

-114.

-56

-171

-171

171

Total Cost
To Date

.85 114.85

.93 56.93

.78

.78

.78

Average Rate
Cap. Value Type

19,591.00 PN

13,768.00 FC



DATE: 06/30/93 BL:ERCINV

U.S.E.P.A.-REGION IV
RIVERDALE, GA
WEST MIU, DRUM Site

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*** INVENTORY ***

PAGE: 1

Invoice: 14185-001
Contract: 68-S1-4001

Delivery Order: 4001-F4-053

Daily
Rpt Date

03/06/93
03/06/93
03/06/93

* * *

***

Vendor
Vendor Name Invoice N

OHM REMEDIATION
OHM REMEDIATION
OHM REMEDIATION

TOTALS tor -- Daily Report Date:

TOTALS for -- INVENTORY

o Description

DUCT TAPE
NITRILE GLOVES
SAMPLE GLOVES

03/06/93

Service 1
Date Quantity Unit Cost

03/06/93 1.0 3.59
03/06/93 3.0 1.30
03/06/93 12.0 0.09

Extendec
Cost

3
3.
1

8

8

1 G&A
Markup i

.59 O.OOt

.90 0.00*

.08 O.OOt

.57

.57

GtA Cos

0
0
0

0

0

it 1

.00

.00

.00

.00

.00

'otal Cos

3
3
1

8

8

5t

.59

.90

.08

.57

.57



O.H.M. REMEDIATION SERVICES CORP,
USEPA REGION IV, EMERGENCY
CONTRACT NO. 68-S1-4001
INVENTORY PRICE LIST

EFFECTIVE 06/30/91 - 06/29/92

CHARGE
CODE DESCRIPTION

60611 12 X 12 CHLORINE
60611 12 X 12 DANGEROUS
60611 12 X 12 FLAMMABLE
60611 12 X 12 FLAMMABLE SOLID
60cll 12 X 12 PLACARD COMBUSTIBLE
60cll 12 X 12 PLACARD CORROSIVE
60611 12 X 12 PLACARD FLAMMABLE GAS
60611 12 X 12 PLACARD OXIDIZER
60611 12 X 12 PLACARD POISON
60612 4 X 4 CORROSIVE STICKER
60612 4X4 EXPLOSIVE-A
60612 4X4 EXPLOSIVE-B
60612 4X4 EXPLOSIVE-C
60612 4 X 4 FLAMMABLE LIQUID
60612 4 X 4 FLAMMABLE SOLID STICKER
60136 4X4 PCS LABEL
60612 4X4 POISON STICKER
60140 6 X 6 HAZARDOUS WASTE
60138 6X6 PCS LABEL STICKER
60620 9X9 PCB LABEL STICKER
60141 ABSORBENT SOLID-A-SORB
61205 ACETONE
66011 ACID BIB LARGE #48536E
66011 ACID BIB MEDIUM #48536E
66011 ACID BIB XX-LARGE
66011 ACID BIB X-LARGE #48536E
66012 ACID COAT LARGE #30036E
66012 ACID COAT MEDIUM #30036E
66012 ACID COAT XX-LARGE
66012 ACID COAT X-LARGE #30036E
66031 ACID COVERALLS W/ BOOTS /GLOVES
66032 ACID KING HOOD-FACE SHIELD
61210 AMMONIA KIT
61212 AMMONIA REFILL
60202 ANTI-FOG MSA 13016
60000 AQUAFLOC #403 - 50 LB. CAN
60000 AQUAFLOC #405 - 40 LB. CAN
60000 AQUAFLOC #409 - 50 LB. BAG
60000 AQUAFLOC #475 - 50 LB. CAN
65481 BENCHLINER PAPER, PROTECT.
60000 BICARBONATE OF SODA 50 LB BAG
66027 BOOTIES, VINYL
66022 BOOTS -CHEMICAL WADERS SIZE 10
66022 BOOTS-CHEMICAL WADERS SIZE 11

U/M

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
BG
GL
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

. EA
EA
BG
PR
PR
PR

TOTAL
COST

0.29
0.29
0.29
0.29
0.29
0.29
0.29
0.29
0.29
0.04
0.04
0.04
0.04
0.04
0.04
0.40
0.03
0.20
0.43
0.60
9.30
18.28
22.26
22.26
22.26
22.26
23.59
23.59
23.59
23.59
94.90
3.19
46.52
26.58
2.86

201.37
166.15
241.25
172.13
59.81
6.98
1.79
83.67
83.67



O.H.M. REMEDIATION SERVICES CORP.
USEPA REGION IV, EMERGENCY

CONTRACT NO. 68-S1-4001
INVENTORY PRICE LIST

EFFECTIVE 06/30/91 - 06/29/92

CHARGE
CODE DESCRIPTION

66022 BOOTS -CHEMICAL WADERS SIZE 12
66022 BOOTS -CHEMICAL WADERS SIZE 13
66022 BOOTS -CHEMICAL WADERS SIZE 9
66020 BOOTS-CHEST WADERS SIZE 10 #4049
66020 BOOTS-CHEST WADERS SIZE 11 #4049
66020 BOOTS-CHEST WADERS SIZE 12 #4049
66020 BOOTS-CHEST WADERS SIZE 13 #4049
66020 BOOTS-CHEST WADERS SIZE 9 #4049
66016 BOOTS-PVC/ROBARS SIZE 10
66016 BOOTS-PVC/ROBARS SIZE 11
66016 BOOTS-PVC/ROBARS SIZE 12
66016 BOOTS-PVC/ROBARS SIZE 13
66016 BOOTS-PVC/ROBARS SIZE 16
66016 BOOTS-PVC/ROBARS SIZE 9
66018 BOOTS-TINGLEY/NEOPRENE #1540
60985 CADMIUM CARBONATE
60102 CARBON BPL 4 X 10 VAPOR PHASE

. 60100 CARBON DRY REACTIVATED 1,OOOLB BAG
60098 CARBON F300 ACT - 55. 1 LBS/BAG
60000 CAUSTIC SODA LIQUID 55 GAL BAR
60118 CAUTION TAPE 3" X 1000 FT
69081 CEMENT HURON 94 LB BAGS
60985 CHLORAMINE T
61218 CHLORINE TEST KIT
61216 CHLOR-N-OIL PCB SCREEN KIT
61217 CHLOR-N-SOIL PCB SCREEN KIT
61206 CHROMIUM KIT, HEXAVALENT, HACK
60081 CONCRETE MIX SAKRETE 80LB BGS
61214 CYANIDE TEST KIT, HACK
65489 DISH, ALUMINUM, WEIGH
66030 DISPOSABLE HOODS 542
66019 DISPOSABLE POLY BOOT B-175
60637 DISPOSABLE SCOOPS
61220 DISSOLVED OXYGEN KIT
60068 DRAGER TUBES
60096 DRUM LINERS
60109 DRUM OVERPACK 110 GAL. NEW
60086 DRUM OVERPACK 85 GAL. NEW
60097 DRUM OVERPACK POLY 85 GAL. NEW
60113 DRUM POLY 55 GAL CLOSED TOP- - - - - -
60099 DRUM POLY 55 GAL OPEN TOP
60079 DRUMS FIBER - 30 GAL
60107 DRUMS POLY 30 GAL
60095 DRUMS RECONDITIONED OVERPACK
60108 DRUMS-17C

U/M

PR
PR
PR
PR
PR
PR
PR
PR
PR
PR
PR
PR
PR
PR
PR
EA
BL
BG
BG
BL
RL
BG
EA
EA
EA
EA
EA
BG
EA
PK
EA
EA
EA
EA
BX
EA
EA
EA
EA

.._._. EA
EA
EA
EA
EA
EA

TOTAL
COST

83.67
83.67
83.67
48.85
48.85
48.85
48.85
48.85
13.23
13.23
13.23
13.23
13.23
13.23
29.18
125.14
0.00
0.00
0.00
86.40
13.23
9.44
29.19
15.62
9.30
18.61
39.88
5.12

115.64
14.70
0.60
0.16
0.52
46.52
59.33
9.29
0.00
0.00
0.00

- 0.00
0.00
0.00
0.00
0.00
0.00



O.H.M. REMEDIATION SERVICES CORP.
USEPA REGION IV, EMERGENCY
CONTRACT NO. 68-S1-4001
INVENTORY PRICE LIST

EFFECTIVE 06/30/91 - 06/29/92

CHARGE
CODE DESCRIPTION

60115 DRUMS-17E
60111 DRUMS-17H
60000 DRUM-DRI
60117 DUCT TAPE 2" X 60 YARDS 24RL/BX
66035 DUST MASKS-3M 9920'S
60000 ENVIROGUARD
65501 EXTRACTION THIMBLES, WHTM 33X94
66036 FACE SHIELD-SAND BLAST
65498 FILTER PAPER, WHATMAN GFA 11CM
65509 FILTER PAPER, WHATMAN GFA 15CM
65599 FILTERS, MEMBRANE, UNIFLOW 1.2um
65599 FILTERS, MEMBRANE, UNIFLOW .4 Sum
60201 FLOOR DRY ABSORBENT 50LB BG
600 "0 FLTR CART-COMPRESSED AIR PURF
65B .5 FORCEPS, TEFLON COATED
670 3 2 FULL-FACE SHIELD, CLEAR
67034 FULL-FACE SHIELD, TINTED W1042B
60134 GARDEN HOSE 5/8" I.D. X SOFT
60000 GEOTECH FENCING 3' X 100'
65517 GLOVES, LATEX, NON-STER. 6-7 1/2
65517 GLOVES, LATEX, NON-STER. 7 1/2-9
66004 GLOVES-ACID 12PR/BX
66008 GLOVES-COTTON 24DZ-PR/CS
66006 GLOVES -PVC/ MONKEY GRIP 72PR/CS
66002 GLOVES-SAMPLE X-LG 1000/CS
66009 GLOVES -SILVER SHIELD
66005 GLOVE-NITRILE 12PR/BX 174PR/CS
66007 GLOVE-VITON
66003 GLOVE-WIZARD LINER
60104 GRAVEL 1/4" X l/8"-100 LB. BAG
69092 HIGH-TACH-GASKET SPRAY DRUM
63331 INTEGRATOR PAPER
65529 KIMWIPES
60025 KLEENGUARD COVERALLS XL
60025 KLEENGUARD COVERALLS XXL
60140 LABEL-HAZARDOUS WASTE
60114 LIME HYDRATED 50LB BAG
60090 LUMBER CRAYON #496
68067 MEANSTREAK 12/BX 144/CS

- 60000 MURATIC ACID 55 GAL BARLS -
60152 OMNI-SAMPLE SHIPPERS DOT-E9168
61259 PCB AROCLORS STANDARD KIT
60638 PENETONE - PCB CLEANER
61261 PEROXIDE STRIPS
61265 PH BUFFER PACK 4,7,10

U/M

EA
EA
BG
RL
EA
BG
PK
EA
PK
PK
PK
PK
BG
EA
EA
EA
EA
EA
EA
PK
PK
PR
PR
PR
EA
PR
PR
PR
EA
BG
EA
RL
PK
EA
EA
EA
BG
EA
EA

._ - BL
EA
EA
GL
VL
EA

TOTAL
COST

0.00
0.00
5.34
3.59
0.80
5.98
56.42
0.45
49.92
109.88
82.41
82.41
5.46
44.66
8.64
4.59
5.65
20.30
73.11
21.27
21.27
8.64
0.54
3.63
0.09
2.38
1.30
36.88
13.23
4.25
4.09
15.95
1.93
2.86
2.86
0.21
4.55
0.47
2.07
70.45
15.33
71.78
6.98
26.30
49.84



O.H.M. REMEDIATION SERVICES CORP.
DSEPA REGION IV, EMERGENCY
CONTRACT NO. 68-S1-4001
INVENTORY PRICE LIST

EFFECTIVE 06/30/91 - 06/29/92

CHARGE
CODE DESCRIPTION

68071 PH PAPER-WIDE RANGE 1-12
61269 PH STRIPS 0-14
61272 PHOSPHATE KIT
65531 PIPET BULBS, RUBBER 1ML
65531 PIPET BULBS, RUBBER 2ML
65533 PIPET FILLER, SAFETY BULB
65545 PIPETS, DISP. PASTEUR 5 3/4"
65543 PIPETS, DISP. PASTEUR 9"
65538 PIPETS, DISP. SEROLOG 1ML -----
65540 PIPETS, DISP. SEROLOG. 10ML
65549 PIPETS, PLASTIC TRANSFER
60611 PLACARD, CHLORINE
60611 PLACARD, DANGEROUS WHEN WET 4X4
60611 PLACARD, FLAMMABLE GAS 4X4
60611 PLACARD, HAZARDOUS WASTE-PCS
60611 PLACARD, IRRITANT
60611 PLACARD, ORGANIC PEROXIDE
60611 PLACARD, OXIDIZER
60611 PLACARD, POISON GAS
60612 PLACARD, RADIOACTIVE I 4X4
60612 PLACARD, RADIOACTIVE II 4X4
60612 PLACARD, RADIOACTIVE III 4X4
60116 POOL LINERS-12,000 GAL
60121 POOL LINERS-50,000 GAL
61273 POT/ IODIDE INDICATOR STRIPS
61283 PYRIDINE
66010 RAIN SUITS, #1400 LARGE
66010 RAIN SUITS, #1400 MEDIUM
66010 RAIN SUITS, #1400 XX-LARGE
66010 RAIN SUITS, #1400 X-LARGE
67051 RESPIRATOR CARTRIDGES MSA GMC-H
67040 RESPIRATOR CARTRIDGES R51HE
67044 RESPIRATOR CARTRIDGES R-53-HE
67046 RESPIRATOR CARTRIDGES R-54-HE
67050 RESPIRATOR CARTRIDGES R-57-A
67053 RESPIRATOR CARTRIDGES R-59-AO
67054 RESPIRATOR CARTRIDGES R-91-A
60126 ROPE-POLYPROPYLENE 1/2" 600FT
60122 ROPE-POLYPROPYLENE 1/4" 60 OFT
60124 ROPE-POLYPROPYLENE 3/8" 600FT -——
68072 SAMPLE DIP TUBES ia ptr b)<-
68064 SAMPLE JARS-16 OZ 24/BX
99999 SAMPLE JARS-16 OZ EPA CLEAN 12/BX
68066 SAMPLE JARS-32 OZ 12/BX
99999 SAMPLE JARS-32 OZ AMBER 12/BX

U/M

RL
PK
EA
PK
PK
EA
PK
PK
BX
BX
PK
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
VL
EA
EA
EA
EA
EA
PR
PR
PR
PR
PR
PR
PR
RL •
RL

————— —— RL.^

BX
EA
EA
EA
EA

TOTAL
COST

5.34
9.84
46.52
5.77
5.77

16.19
14.65
15 . 14
35.12
33.34
26.37
0.03
0.05
0.05
0.28
0.03
0.03
0.03
0.03
0.03
0.03
0.03

204.69
0.00
1.09

35.16
5.65
5.65
5.65
5.65
9.97

10.63
10.63
10.47
5.32

17.28
8.84
66.18
18.38
42.19
118.96

1.37
4.63
1.81
5.65



O.H.M. REMEDIATION SERVICES CORP.
USEPA REGION IV, EMERGENCY

CONTRACT NO. 68-S1-4001
INVENTORY PRICE LIST

EFFECTIVE 06/30/91 - 06/29/92

CHARGE
CODE DESCRIPTION

99999 SAMPLE JARS-32 OZ EPA CLEAN 12/BX
68063 SAMPLE JARS-4 OZ 24/BX
68062 SAMPLE JARS-8 OZ 24/BX
99999 SAMPLE JARS-8 OZ AMBER 12/BX
68069 SAMPLE LABELS 500/RL
68070 SAMPLE STRING 10006
60106 SAND /650 - 100 LB. BAG
66028 SARAN COATED SUITS XLG 25/BX
66028 SARAN COATED SUITS XXLG 25/BX
66028 SARAN COATED SUITS XXXLG 25/BX
66028 SARAN COATED SUITS XXXXLG 25/BX
66028 SARAN COATED SUITS XXXXXLG 25/BX
69088 SCRUB BRUSH, LONG HANDLED
69089 SCRUB BRUSH, SHORT HANDLE
60110 SODA ASH LITE 100LB BAG
61295 SODIUM HYDROXIDE PELLETS
61299 SODIUM SULFIDE, 9-HYDRATE
60144 SORBENT DIAPERS 156
60148 SORBENT SAUSAGE 270
60146 SORBENT SWEEPS 126
60641 SWEEPING COMPOUND 50LB BOX
63352 SYRINGE, HAMILTON 1005TFLL-5.0
63349 SYRINGE, HAMILTON 1705TFLL-50UL
63354 SYRINGE, HAMILTON 1710NGT-100UL
63351 SYRINGE, HAMILTON 1725N-250UL
63353 SYRINGE, HAMILTON 7001N-1UL
63355 SYRINGE, HAMILTON 701N-10UL
63357 SYRINGS, HAMILTON 710N-100UL
63358 SYRINGE, HAMILTON 801N (H) -10UL
60000 SYRINGE B-D PLASTIPAK 10CCX1/5
60120 TAPE ELECTRICAL 1/2"
61311 TEST PAPER, LEAD ACETATE
60132 TRASH BAGS, ROLLED 12RL/CS
64444 TUBES, CULTURE RIMLESS 16 X 125
64442 TUBES, CULTURE SCREW CAP RIMLESS 16X125
66029 TYVEK SUITS XXX-LG 25/BX
66029 TYVEK SUITS XX-LG 25/BX
66029 TYVEK SUITS X-LG 25/BX
60608 VERMICULITE
64465 VIALS, 40ML AMBER EPA APPROVED - - - .._..._._
64463 VIALS, 40ML CLEAR EPA APPROVED
64462 VIALS, SCINTILLATION 20ML
64469 VIALS, WHEATON, W/TEFLON CAP 1.5ML
60112 VISQUEEN 24' X 100' X 4 MIL
60143 WIRE, TIE

U/M

EA
EA
EA

TOTAL
COST

5.40
0.94
1.10

EA 4.49
RL̂ -13.41
RL
BG
EA
EA
EA
EA
EA
EA
EA
BG
EA
EA
BN
BN
BN
BX
EA
EA
EA
EA
EA
EA
EA
EA
PK
RL
VL
RL
PK
CS
EA
EA
EA
EA
EA
EA
BX
PK
RL
RL

1.83
5.58
12.49
13.16
13.69
15.07
18.16
3.03
1.70
23.93
31.73
26.52
43.86
107.96
56.22
21.53
37.22
31.48
28.14
28.14
42.00
19.21
28.14
44.26
25.73
2.50
1.09
2.13
11.03
223.08
3.39
3.19
2.92
8.37
1.36
1.36
22.73
39.88
33.23
2.50



DATE: 06/30/93 BL'ERCFLP

U.S.E.P.A.-REGION IV
RIVERDALE, GA
WEST MILL DRUM Site

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*** FIELD PURCHASES ***

PAGE: 1

Invoice: 14185-001
Contract: 68-S1-4001

Delivery Order: 4001-F4-053'

Daily
Rpt Date

o.i/06/93
03/06/93

* * *

* **

Vendor Name
Vendor

Invoice No

SKOLN1K INDUSTRIES
SKOLNIK INDUSTRIES

TOTALS for --

TOTALS for

Daily

FIELD

Report Date:

PURCHASES

Description

5 5 -GAL OPEN TOP
8 5 -GAL OVRPAK

03/06/93

Service
Date

03/06/93
03/06/93

Extended
Quantity Unit Cost Cost

2.0 32.50 65.00
3.0 49.50 148.50

213.50

213.50

G&A
Ma rkup

13.00%
13.00*

G&A Cost

8.
19.

27.

27.

45
31

.76

.76

Total Cost

73.
167

241

241

.45

.81

.26

.26



..cnc <ecr

I N V O I C E

TO: SXCLNIIC INOUSTKieS. INC.
»O. 3OX 97977
CHICAGO. IL 9O09O
U.S.*.

SOLD TO:

OHM CORPORATION "
5335 TRIANGLJ3 "PARKWAY"
S U ITS 4 ^ °*f~r "•* •• "n^"" • •.*——'••"*"•• ^1 . •••,•/.-

omaio«n,

SHIP TO:

OHM CORPORATIOM
100 "DOMINION ''DRIVE'
ATTN,-.. SUITS/';T

CONFIRM: JIM INGRAM CONFIRM PHONE: ( 4 0 4 ) 729-3900
•QMER P.O. NUMBER

anaEflED

25.00

•.•.-.-:! f '• - '

*• -

SHIP VIA

CLIPPER

P. 0.3.

P P D / 3 R D 0 . 5 % 10/NET 30

OATE.SHIPPSQ . . , . . . ,
.-*rf-.:-.., .

-1704 y 9
SHIPPED ITEM NUMBER AMOUNT

25.00 CQ550S
55 GAL/OH/1S/UNL/17C/IA2 '

PRO »9404

•IA4UNO AOOS6SS; pp »»BGMT: '•

SACfiSTAX: 00

NVQICS TQTAt iN U.S. OOLLAHS ^> ^\^0 7: ;~



I N V O I C E
Commitments ore /vices... cnc <ecr

•MIT TO: SXCLNIK INOU3TK1CS. INC.
* O. 9OX 9737T
CXtCAGC. !L 9O99O

OTOWOATt:

C-.-STOMW NUMCX: o HMC 3 1 S

SOLD TO: SHIP TO:

OHM CORPORATION "
5335 TSIANGLS"PARKWAY"
SUITS 4 5 0s""'*'*'°mT* ""***"' •••*••• *•" "'

CONFIRM: JIM INGRAM

OHM CORPORATION
100 "DOMIHIOH ''DRIVE'
A T T H ;. S UXT2T" •'107 ̂  7Ĵ ;t ̂_s
MO oai s te^g^^TU -uî ic

CONFIRM PHONE: ( 4 0 4 ) 729-3900
JM6H P.O. NUMBER SHIP VIA

CLIPPER

p.o.a.

P P D / 3 R D

rsaws

0 . 5 % 10/NET 30

DATE SHIPPED

10.00

•• V "• 1 ." i ' - ! " :

.-.-•-• a r -- •

SHIPPED

10 . 00

ITEM NUMBER

HM8S01
35 G A L / O H / 1 S / U N L / C F R

AAAQUNT

MUNG AOORE5S;

SALSS 'AX. .30

— /
c TOTAL ,N u.s. aomuts



UATK- 06/30/93 BL:ERCSUB

II.S.E P.A. -REGION IV
RIVKROALE, GA
WKST MILL DRUM Site

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*** SUBCONTRACTORS ***

PAGE: 1

Invoice: 14185-001
Contract: 68-S1-4001

Delivery Order: 4001-F4-053

Daily
Rpt Date

03/3J/93

* * *

05/05/93
05/05/93

* * *

Vendor Name
Vendor Service Extended GftA

Invoice No Description Service Type Date Quantity Unit Cost Cost Markup GStA Cost Total Cost

ALLWASTE SERVICES TRANSPORT. DRUMS TRANSPORTATION 03/06/93
Comment: FINALIZED AT 0.00 NO RECEIPT NEEDED

TOTALS for -- Daily

MKC ENTERPRISES
MKC ENTERPRISES

TOTALS for -- Daily

Report Date: 03/31/93

115466 STORAGE/DISPOSAL DISPOSAL 03/06/93
89736 STORAGE/DISPOSAL DISPOSAL 03/06/93

Report Date: 05/05/93

*** TOTALS for -- SUBCONTRACTORS

1.0 0.00 0.00 13.00% 0.00 0.00

0.00 0.00 0.00

0.4 2,138.25 855.30 13.00* 111.19 966.49
0.6 4,525.00 2,715.00 13.00% 352.95 3,067.95

3,570.30 464.14 4,034.44

3,570.30 464.14 4,034.44



souo
TO • OHM CORPORATION

90 ALMON ROAD
COVINGTON, GA 30209

• Attention: PETE KESKONIS

MKC ENTERPRISES, INC.
5856 NEW PEACHTREE RD. • ATLANTA, GA 30340
(404) 457-1341—Administrative
(404) 457-9752—FAX

ENVIRONMENTAL SPECIALISTS

SHIP

TO

INVOICE OAT!

L 03/09/93,
OUR NO

89667
YOUR NO TERMS

Net 10 days from date of Invoice
SHIPPED VIA

QUANTITY DESCRIPTIONS PRICE AMOUNT

4 HR

57 ML

2
3

DM
DM

Manifest #87814 - 03/06/93
Customer: US EPA REGION IV-LEE'S MILL RD. SITE (ID #M0250)

PERSONNEL

1 TECHNICIAN (RESPONDING TO AN EMERGENCY)

PICK UP

DORAVILLE, GA TO RIVERDALE, GA (RETURN)

STORAGE

55 GALLONS (PETROLEUM DISTILLATES)
85 GALLONS (PETROLEUM DISTILLATES)

TOTAL DUE:

kCCOUNip PAYABLE"'
.Addition. ExVcnltiona. DucounU Chtclud, '

|Roc«iv«r Compared Fot

p«<4v«<s- THANK YOU P̂ )R CHOOSING MKC ENTERPRISES, INC.
tvditut.. Bud«.w«l
compuw sy«»n>-

60.00

2.90

75.00
100.00

PORTER STORER & DISPOSAL FACILITY
EPA/EPD PART B PERMIT NO. HW-005-(S)-HAZARDOUS WASTE PACKAGING MATERIALS

240.00

165.30

150.00
300.00

) U O "M3



MKC ENTERPRJSES, INC.
5856 NEW PEACHTREE RD. • ATLANTA. GA 30340
(404) 457-1341— Administrative
(404) 457-9752— FAX

ENVIRONMENTAL

SOLD
TO OHM CORPORATION

90 ALMON ROAD
COVINGTON, GA 30209
Attention: PETE KESKONIS

(04/13/93
OUR NO

89736
YOUR NO

115466
TERMS

Net 10 days from date of Invoice
SHIPPED VIA

DESCRIPTIONS I_____PRICE

Customer: US EPA REGION IV-LEE'S MILL RD. SITE

PROFILE

SAMPLYING & ANALYTICAL (REPORT NO. 42071)

TOTAL DUE:

OK

2715.00

ACCOU 4TS PAYABLE

Far
Quantity. F»i«». T»tm*

F»r S«ivle»«-

CHOOSING MKC ENTERPRISES, INC.

Of PER STORER & DISPOSAL FACILITY
B PERMIT NO. HW-005-(S)-HAZARDOL)S WASTE PACKAGING MATERIALS

5/'



DATE: 06/30/93 BL:ERCHLDLBR

U.S.E.P.A.-REGION IV
RIVERDALE, GA
WEST MILL DRUM Site

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*** LABOR TRANSACTIONS ON HOLD ***

PAGE: 1

Contract: 6B-S1-4001
Delivery Order: 4001-F4-053

Daily Report Date: 03/29/93
Contractor: 4001 - OHM REMEDIATION SERV

CLIN

S21001

* * *

* * *

* * *

Work Classification

FIELD CLERK/TYPIST

TOTALS

TOTALS

TOTALS

for

for

for

-- Contractor: 4001 -

-- Daily Report Date:

-, LABOR TRANSACTIONS

Employee Name Date Regular Overtime Regular Overtime

KESKONIS, M. 03/29/93 3.5 0.0 26.25 26.25

OHM REMEDIATION SERV

03/29/93

ON HOLD

Regular

91.

91.

91

91

Overtime Total Cost

.88

.88

.88

.88

0.

0.

0.

0.

00

00

00

00

91.

91.

91

91

.88

.88

.88

.88



DATE: 06/30/93 BL:ERCHLDINV

U.S.E.P.A.-REGION IV
RIVERDALE, GA
WEST MILL DRUM Site

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*** INVENTORY TRANSACTIONS ON HOLD ***

PAGE: 1

Contract: 68-S1-4001
Delivery Order: 4001-F4-OS3

Dai ly
Rpt Date

03/06/93
03/06/93

***

* » *

Vendor Name

OHM REMEDIATION
OHM REMEDIATION

TOTALS for

TOTALS for

-- Daily

Vendor Service
Invoice No Description Date

SARAN SUIT-XXL 03/06/93
TYVEK SUIT-XXL 03/06/93

Report Date: 03/06/93

-- INVENTORY TRANSACTIONS ON HOLD

Extended GtA
Quantity Unit Cost Cost Markup G&A Cost

3.0 13.69 41
1.0 3.39 3.

44

44

07 0.00*
39 0.00*

.46

.46

0.
0.

0.

0.

00
00

00

00

Total Cost

41
3

44

44

.07

.39

.46

.46



EPA STANDARD FOAM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 1
Contractor Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/06/93

Site Name: WEST MILL DRUM
Contractor: OHM REMEDIATION

EMPLOYEE
ASSIGNED

OHM REMEDIATION:
Gutknecht, J.
Culver, T.
Burnz, R.
Altman, P.
Culver, T.
Burnz, R.

EMP
ID

1211
4339
8013
4302
4339
8013

WORK
CLASSIFICATION

Foreman
Laborer
Laborer
Program Manager
Level B
Level B

TOTAL PERSONNEL COST FOR TODAY:

TOTAL PERSONNEL COST TO DATE:

CLIN #

S1-10-01
S2-15-01
S2-15-01
S5-10-03
S6-15-01
S6-15-01

TASK

03
03
03
06
03
03

U.J
_ — Delivery Order #: 4001-F4-53
•̂  73 Contract*: 68-S1-4001

DAILY
HOURS

REG

0.00
0.00
0.00
0.00
0.00
0.00

OT

4.50
4.00
4.00
2.00
1.00
1.00

RATES

REG

30.05
26.88
26.88
80.15
6.26
6.26

OT

45.08
40.32
40.32
80.15
6.26
6.26

LABOR
COST

202.86
161.28
161.28
160.30
6.26
6.26

698.24

PER
DIEM
M&IE

0.00
0.00
0.00
0.00
0.00
0.00

INDIRECT
COSTS

0.00
0.00
0.00
0.00
0.00
0.00

TOTAL
PERSONNEL

COST

202.86
161.28
161.28
160.30
6.26
6.26

698.24

SEE
CMT

L^l~»
\*^
l̂ ,

S--

$ 698.24



EPA STANDARD FORM 1900-55
Contractor Equipment Report

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Site Name: WEST HILL DRUM
Contractor: OHM REMEDIATION

EQUIP ID

OHM REMED
5853
5880

EQUIPMENT ITEM

IATION:
Box/Van- 1 ton
Pickup-2 wheel drive

CLIN *

1-06-10
1-36-10

TOTAL EQUIPMENT COST FOR TODAY:

TOTAL EQUIPMENT COST TO DATE:

TASK

09
09

SERVICE
DATE

03/06/93
03/06/93

DAILY
HOURS

4.0
4.0

DAILY
WORK
STATUS

RG
RG

TOTAL
DAYS

RATE

114.65
56.93

RATE
TYPE

DL
DL

Delivery Order
Contract

INDIRECT
COSTS

0.00
0.00

0.00

Page: 2
Date: 03/06/93

#: 4001-F4-53
#: 68-S1-4001

TODAY'S
COST

114.85
56.93

171

$

78

TOTAL TO
DATE

1̂ 114.85
^ 56.93

SEE
CMT

171.78



EPA STANDARD FORM 1900-55
Contractor Other Field Costs

US ENVIRONMENTAL PROTECTION AGENCY Page: 3
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/06/93

Sit* Name: WEST MILL DRUM
Contractor: OHM REMEDIATION

MATERIAL PURCHASED

OHM REMEDIATION:
Duct Tape 03/06/93
Nitrile Gloves 03/06/93
Sample Gloves 03/06/93
Saran Suit-XXL 03/06/93
Tyvek Suit-XXL 03/06/93
55-gal Open Top 03/06/93
85-gal Ovrpak 03/06/93

Storage/Disposal 03/06/93
Transport. Drums 03/06/93

STATUS

I
I
I
I
I
P
P

A
A

TASK

11
11
11
11
11
03
03

03
05

VENDOR

OHM REMEDIATION
OHM REMEDIATION
OHM REMEDIATION
OHM REMEDIATION
OHM REMEDIATION
Skolnik Industries
Skolnik Industries

MKC Enterprises
AllWaste Services

INVOICE #
AMT/
QTY

1.0
3.0
12.0
3.0
1.0
2.0
3.0

1.0
1.0

UNIT

Each
Pair
Pair
Each

Each
Each

OTHER COSTS FOR TODAY:

Delivery Order #: 4001-F4-53
Contract #: 68-S1-4001

COSTS

3.59
3.90
1.08
41.07
3.39
65.00
148.50

4,795.00
375.00

266.53

INDIRECT
COSTS

0.00
0.00
0.00
0.00
0.00
8.45
19.31

623.35
48.75

27.76

AWAITS TOTAL (ALL):

TOTALS FOR TODAY (including AWAITS):

TOTAL
COSTS

3.59
3.90
1.08
41.07
3.39
73.45
167.81

5,418.35
423.75

294.29

5,842.10

6,136.39

SEE
CMT

— -

L^-

t

TOTAL OTHER FIELD COSTS TO DATE (including AWAITS): $ 6,136.39



X
EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTEC
Contractor Connents HAZARDOUS SUBSTANCE RESPONSE FUND C

Sit* Name: WEST MILL DRUM 1 / / -r -"
Contractor: OHM REMEDIATION y~\ ̂

COMMENT *

1

2

COMMENTS

TION AGENCY Page: 4
ONTRACTOR COST REPORT Date: 03/06/93

Delivery Order *: 4001-F4-53
Contract *: 68-S1-4001

OTHER FIELD COSTS

03/06/93-Storage/Disposal-MKC Enterprises-OHM REMEDIATION
This await amount covers the cost of storing and disposing of four drums.

03/06/93- Transport. Drums-AUUaste Services-OHM REMEDIATION
This await amount covers the transportation of drum from the site to MKC Enterprises.

*** Percentage of ceiling utilized: 70.064X ***

S~\
TOTAL DAILY ERCS COSTS (excluding AWAITS): S 1,164.31 . / TOTAL ̂ RC

^̂ ^̂ ^̂ -̂-̂ -''s/̂^ V ' £•
/ SIGNATURE<$̂ 15SC REPRESENTATIVE '/ Ô TE ̂  / I SIGNA

S COSTS TO DATE (including AWAITS): $ 7,006.41

^____ 2>\#fa

TURE OF CONTRACTOR'S REPRESENTATIVE ( $ATE



EPA STANDARD FORM 1900-55
Contractor Personnel Report

US ENVIRONMENTAL PROTECTION AGENCY Page: 1
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/29/93

Site Name: WEST HILL DRUM
Contractor: OHM REMEDIATION

EMPLOYEE
ASSIGNED

OHM REMEDIATION:
Keskonis, M.
VanderHeidejwma, L

OHM REMEDIATION

03/18/93
Keskonis , P.

03/17/93
Altman, P.

03/16/93
Altman. P.

03/12/93
Conley. H.
Keskonis, P.

03/08/93
Keskonis , P.

EMP
ID

5441
2681

4097

4302

4302

2788
4097

4097

I M \ ̂
WORK

CLASSIFICATION

Field Clerk/Typist
Secretary

Program Auditor

Program Manager

Program Manager

Field Clerk/Typist
Program Auditor

Program Auditor

CLIN #

S2-10-01
S5-25-01

S5-15-03

S5- 10-03

S5-10-03

S2-10-01
S5- 15-03

S5-15-03

TASK

06
06

06

06

06

06
06

06

DAILY
HOURS

REG

3.50
0.50

kDJUSTM

1.00

0.50

0.50

1.50
2.00

2.00

OT

0.00
0.00

0.00

0.00

0.00

0.00
0.00

0.00

RATES

REG

26.25
28.74

36.23

80.15

80.15

26.25
36.23

36.23

OT

26.25
43.11

36.23

80.15

80.15

26.25
36.23

36.23

TOTAL PERSONNEL COST FOR TODAY:

TOTAL PERSONNEL COST TO DATE:

Delivery Order #: 4001-F4-53
Contract #: 68-31-4001

LABOR
COST

91
14.

36.

40.

40.

39.
72.

72.

88
37

23

08

08

38
46

46

406.92

PER
DIEM
M&IE

0.00
0.00

0.00

0.00

0.00

0.00
0.00

0.00

INDIRECT
COSTS

0.00
0.00

0.00

0.00

0.00

0.00
0.00

0.00

TOTAL
PERSONNEL

COST

91.88
14.37

36.23

40.08

40.08

39.38
72.46

72.46

406

$ 1,105

SEE
CMT

7
ue

L-tf

-̂5

^

is
L̂ -

l>



EPA STANDARD FORM 1900-55
Contractor Equipment Report

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Site Name: WEST MILL DRUM
Contractor: OHH REMEDIATION

EQUIP ID

OHH REMED
5853
5880

EQUIPMENT ITEM

[AT ION:
Box/Van- 1 ton
Pickup-2 wheel drive

CLIN *

1-06-10
1-36-10

TOTAL EQUIPMENT COST FOR TODAY:

TOTAL EQUIPMENT COST TO DATE:

TASK

09
09

SERVICE
DATE

03/29/93
03/29/93

DAILY
HOURS

4.0
4.0

DAILY
WORK
STATUS

RG
RG

TOTAL
DAYS

24
24

RATE

114.85
56.93

RATE
TYPE

DL
DL

Delivery Order
Contract

INDIRECT
COSTS

0.00
0.00

0.00

Page: 2
Date: 03/29/93

*: 4001-F4-53
#: 68-S1-4001

TODAY'S
COST

114.85
56.93

171.78

S

TOTAL TO
DATE

L— 229.70
iU-113.86

SEE
CMT

343.56



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 3
Contractor Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/29/93

Site Name: WEST MILL DRUM
Contractor: OHM REMEDIATION

MATERIAL PURCHASED

OHM REMEDIATION:

Storage/Disposal 03/06/93
Transport. Drum 03/06/93

STATUS

A
A

TASK

03
05

VENDOR

MKC Enterprises
AUUaste Services

INVOICE *
AMT/
QTY

1.0
1.0

UNIT

OTHER COSTS FOR TODAY:

Delivery Order #: 4001-F4-53
Contract #: 68-S1-4001

COSTS

4.795.00
375.00

0.00

INDIRECT
COSTS

623.35
48.75

0.00

AUAITS TOTAL (ALL):

TOTALS FOR TODAY (including AWAITS):

TOTAL
COSTS

5,418.35
423.75

0.00

5,842.10

5,842.10

SEE
CMT

TOTAL OTHER FIELD COSTS TO DATE (including AUAITS): S 6,136.39



. STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY
.ontractor ComnentS HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Site Name: WEST MILL DRUM Delivery Or
Contractor: OHM REMEDIATION Contr

COMMENT *

1

2

3

4

5

6

7

8

COMMENTS

PERSONNEL

03/12/93-2788-Conley, H.-OHM REMEDIATION
Compiled handwritten 1900-55 for the date 3/06. Review site documentation.

03/08/93-4097-Keskonis, P. -OHM REMEDIATION
Review site documentation from J. Gutknecht in preparation of handwritten 1900-55

03/12/93-4097-Keskonis, P. -OHM REMEDIATION
See comment for 3/08.

03/16/93-4302-Altman, P. -OHM REMEDIATION
Discussed disposal options with OSC. Coordinated analytical and disposal acitivities.

03/17/93-4302-Altman, P. -OHM REMEDIATION
See comment for 3/16.

03/18/93-4097-ICeskonis, P. -OHM REMEDIATION
Compiled purchase order for MKC Enterprises and AllUaste Services.

Page: 4
Date: 03/29/93

ier *: 4001-F4-53
act *: 68-S1-4001

03/29/93-5441-ICeskonis, M.-OHM REMEDIATION
Audited employee hour/cost detail reports. Capture previously unbilled personnel costs. Set up site information
into RCMS. Compile 1900-55 for the dates 3/06 and 3/29. Compile documentation for support.

03/29/93-2681 -VanderHeidejwma, L.-OHM REMEDIATION
Typing, copying, filing and distributing 1900-55.

•** Percentage of ceiling utilized: 75.851X ***

TOTAL DAILY ERCS COSTS (excluding AWAITS): $ 578.70 TuTAL ERis COSTS TO DATE (including AWAITS): $ 7,585.11

-^^^-^ ~~~ Wf 5 V^ — — ———
"^ SIGNAJû ftSF OSC REPRESENTATIVE DATE / SIGNATURE OF CONTRACTOR'S REPRESENTATI

— -sja/v
ITC DATE



SITE: WEST HILL DRUM
PRIME CONTRACTOR: OHM REMEDIATION
PROJECT CEILING: 10,000.00

(4001-F4-53)
CONTRACTOR INCIDENT OBLIGATION LOG

March 1993
PAGE 1

PERSONNEL EQUIPMENT OTHER COSTS
DATE COST COST U/0 AWAITS AWAITS DAILY TOTAL TOTAL CEILING BALANCE X REMAINING

TTD: 0.00 0.00 0.00 0.00 0.00 0.00

6 698.24 171.78 294.29 5842.10 7006.41 7006.41 10000.00 2993.59
7
8
9
10
11
12
13
14
15

16
17
18
19
20
21
22
23
24 ~
25
26
27
28
29
30
31

698.24 171.78 294.29 5842.10 7006.41
TTD: 698.24 171.78 294.29 5842.10 7006.41

29.94
--
.-
--
--
--
--
—
--
-•
• -
-•
-•
• -
• -
--
--
--
--
--
--
--
--
--
--
"

*** Percentage of ceiling utilized as of 03/28/93: 70.064X



EPA STANDARD FORM 1900-55
Contractor Personnel Report

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Site Name: WEST MILL DRUM
Contractor: OHM REMEDIATION

EMPLOYEE
ASSIGNED

EMP
ID

WORK
CLASSIFICATION CL1N # TASK

Mi^ST
DAILY
HOURS

REG OT

RATES

REG OT

TOTAL PERSONNEL COST FOR TODAY:

TOTAL PERSONNEL COST TO DATE:

LABOR
cost

Delivery Order
Contract

0.00

PER
DIEM
M&IE

Page: 1
Date: 03/30/93

#: 4001-F4-53
#: 68- S1 -4001

INDIRECT
COSTS

$

TOTAL
PERSONNEL

COST

0.00

SEE
CMT

1,105.16



EPA STANDARD FORM 1900-55
Contractor Equipment Report

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Site Nane: WEST MILL DRUM
Contractor: OHM REMEDIATION

EQUIP ID

OHM REMED

OHM REMED
5853
5880

EQUIPMENT ITEM

IATION:

IATION:
Box/Van- 1 ton
Pickup-2 wheel drive

CLIN *

1-06-10
1-36-10

TOTAL EQUIPMENT COST FOR TODAY:

TOTAL EQUIPMENT COST TO DATE:

TASK

06
06

SERVICE
DATE

03/29/93
03/29/93

DAILY
HOURS

JSTMENT

-4.0
-4.0

DAILY
WORK
STATUS

5 . ....

RG
RG

TOTAL
DAYS

4

1

RATE

0.00
0.00

RATE
TYPE

Delivery Order
Contract

INDIRECT
COSTS

0.00
0.00

0.00

Page: 2
Date: 03/30/93

#: 4001-F4-53
lit: 68-S1-4001

TODAY'S
COST

-114.85
-56.93

-171

S

78

TOTAL TO
DATE

(̂ —114.85
l^- 56.93

SEE
CMT

t

171.78



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 3
Contractor Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/30/93

Site Name: WEST MILL DRUM
Contractor: OHM REMEDIATION

MATERIAL PURCHASED

OHM REMEDIATION:

Storage/Disposal 03/06/93
Transport. Drums 03/06/93

STATUS

A
A

TASK

03
05

VENDOR

MICC Enterprises
AllWaste Services

INVOICE #
AMT/
QTY

1.0
1.0

UNIT

OTHER COSTS FOR TODAY:

Delivery Order #: 4001-F4-53
Contract #: 68-S1-4001

COSTS

4,795.00
375.00

0.00

INDIRECT
COSTS

623.35
48.75

0.00

AWAITS TOTAL (ALL):

TOTALS FOR TODAY (including AWAITS):

TOTAL
COSTS

5,418.35
423.75

0.00

5,842.10

5,842.10

SEE
CMT

TOTAL OTHER FIELD COSTS TO DATE (including AWAITS): $ 6,136.39



06/30x93 14:20 WASTE MANAGMENT PROGRAM 1ST FLR. -» 4047293905 NO.572 P05

ItPJl STANOM9 FORM 1900-99
{Contractor Conn»nt»

U9 tMVIROWWNTAL PROTCCTIOK A6EHCT
HAZARDOUS SUBSTANCE BESPOKE RJND CONTRACTOR COST REPORT

P«»e: 4
Dftttt 03/30/93

• B(ta IMMI MIT HI LI DRUM
contractors OHM RBUOIAT10M

Delivery Ordar *i 4001-F4-53
Contract *: 68-31-4001

CtMCNT * cowcm

eQUIPMBKT

05/29/M-5«53-Trtjek-Bo)c/Van-1 ton-OHN «ENB>IAT1CN
Tilt* •qutpMnc MS Incorrwtly l*ft on tb« 1900-93, doted 3/29.

crwltt* thi co»t «Mocfit«d with this •{ stake.
It should hav* b««n removed *nd MM not. This entry

Nhe«l dr(v«-OHN RENBXATION
SM coBRMit for prvvloua entry.

**• p*rc*it«9* of MiUng utmzedi 74.13XX ••«

IOTAL DAILY IRC* C09TS (CXCludira AUAITS): $ -171.78 fALEKCf COSTS TO DATE Clncluding AWAITS): S 7,413.33

OtC REPftESENTATlVe I^ATC ' /SIGNATURE OF COHTRACTOR'B REPRESENTATIVE DATE



SITE: WEST MILL DRUM
PRIME CONTRACTOR: OHM REMEDIATION
PROJECT CEILING: 10,000.00

(4001-F4-53)
CONTRACTOR INCIDENT OBLIGATION LOG

March 1993

*** Percentage of ceiling utilized as of 03/29/93: 75.851X

PAGE 1

DATE

TTD:

6
29
30
31

TTD:

PERSONNEL
COST

0.00

698.24
406.92

1105.16
1105.16

EQUIPMENT
COST

0.00

171.78
171.78

343.56
343.56

OTHER COSTS
U/0 AWAITS

0.00

294.29

294.29
294.29

AWAITS

0.00

5842.10
5842.10

5842.10
5842.10

DAILY TOTAL

0.00

7006.41
6420.80

7585.11
7585.11

TOTAL CEILING BALANCE

0.00

7006.41 10000.00 2993.59
7585.11 10000.00 2414.89

X REMAINING

29.94
24.15



EPA STANDARD FORM 1900-55
Contractor Personnel Report

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Site Mane: WEST MILL DRUM
Contractor: OHM REMEDIATION

EMPLOYEE
ASSIGNED

OHM REMEDIATION:

03/29/93
(eskonis, P.
Keskonis, P.

EMP
ID

4097
4097

«

WORK
CLASSIFICATION

Field Clerk/Typist
Progran Auditor

CLIN *

S2-10-01
S5-15-03

<y
TASK

06
06

ss
DAILY
HOURS

REG

ADJUSTM

1.00
•1.00

OT

0.00
0.00

RATES

REG

26.25
36.23

OT

26.25
36.23

TOTAL PERSONNEL COST FOR TODAY:

TOTAL PERSONNEL COST TO DATE:

LABOS

Delivery Order
Contract

I

26.
-36.

25
23

-9.98

PER
DIEM
MSIE

0.00
0.00

Page: 1
Date: 03/31/93

#: 4001-F4-53
#: 63-31-4001

INDIRECT
COSTS

0.
0.
00
00

S

TOTAL
PERSONNEL

COST

26.25
-36.23

-9.98

SEE
CMT

ci

1,095.18



EPA STANDARD FORM 1900-55
Contractor Equipment Report

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Site Name: WEST HILL DRUM
Contractor: OHM REMEDIATION

EQUIP ID EQUIPMENT ITEM CLIN * TASK

TOTAL EQUIPMENT COST FOR TODAY:

TOTAL EQUIPMENT COST TO DATE:

SERVICE
DATE

NO EQUIPM

DAILY
HOURS

ENT ITE

DAILY
WORK
STATUS

TOTAL
DAYS

RATE RATE
TYPE

Delivery Order
Contract

INDIRECT
COSTS

Page: 2
Date: 03/31/93

#: 4001-F4-53
#: 68-S1-4001

TODAY'S
COST

TOTAL TO
DATE

SEE
CMT

• i

o.ooj o
$

00

171.78



EPA STANDARD FORM 1900-55
Contractor Other Field Costs

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Site Name: WEST MILL DRUM
Contractor: OHM REMEDIATION

MATERIAL PURCHASED

OHM REMEDIATION:
Transport. Druna 03/06/93

Storage/Disposal 03/06/93

STATUS

F

A

TASK

OS

03

VENDOR

AUUaste Services

MKC Enterprises

INVOICE #
AMT/
OTY

1.0

1.0

UNIT

OTHER COSTS FOR TODAY:

Delivery Order
Contract

COSTS

0.00

4,795.00

0.00

Page: 3
Date: 03/31/93

#: 4001 -FA-53
*: 68-S1-4001

INDIRECT
COSTS

0.00

623.35

0.00

AWAITS TOTAL (ALL):

TOTALS FOR TODAY (including AWAITS):

TOTAL OTHER FIELD COSTS TO DATE (including AWAITS): S

TOTAL
COSTS

0.00

5,418.35

0.00

5,418.35

5,418.35

SEE
CMT

^

5,712.64



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PR
Contractor Comments HAZARDOUS SUBSTANCE RESPONSE FU

Site Name: WEST MILL DRUM / . . ; s? f
Contractor: OHM REMEDIATION j t-f~/ ^>^

COMMENT *

1

2

3

COMMENTS

PERSONNEL

03/29/93-4097-Keskonis, P. -OHM REMEDIATION

OTECTION AGENCY Page: 4
NO CONTRACTOR COST REPORT Date: 03/31/93

Delivery Order #: 4001-F4-53
Contract *: 68-51-4001

1 hour was billed at the wrong rate on 3/29/93. P. Keskonis should have been billed as a PCT.

03/29/93-4097-Keskonis, P. -OHM REMEDIATION
This is the correct billing amount for P. Keskonis.

OTHER FIELD COSTS

03/06/93- Transport. Orum-AUWasta Services-OHM REMEDIATION
The await bill for Allwaste Transport was finalized at zero because they did not transport the drums. MKC
Enterprises was the transporter of the drums.

**• Percentage of ceiling utilized: 69.796% ***

TOTAL DAILY ERCS COSTS (excluding AWAITS): $ -9.98 TOJAC

'̂ ^̂^ ———— " /fi/P*> \
-/SIGNATUaê JF̂ OSC REPRESENTATIVE ^DATE / &

T»:s COSTS TO DATE (including AWAITS): S 6,979.60

/ „._ _,/ /
f j>>_̂ -~' — 3 \o I ji y
[GNATURE OF CONTRACTOR'S REPRESENTATIVE DATE



SITE: WEST MILL DRUM
PRIME CONTRACTOR: OHM REMEDIATION
PROJECT CEILING: 10,000.00

<4001-F4-53>
CONTRACTOR INCIDENT OBLIGATION LOG

March 1993
PAGE 1

DATE

TTO:

6
29
30
31

TTO:

PERSONNEL
COST

0.00

698.24
406.92

1105.16
1105.16

EQUIPMENT
COST

0.00

171.78
171.78
-171.78

171.78
171.78

OTHER COSTS
W/0 AWAITS

0.00

294.29

294.29
294.29

AWAITS

0.00

5842.10
5842.10
5842.10

5842.10
5842.10

DAILY TOTAL

0.00

7006.41
6420.80
5670.32

7413.33
7413.33

TOTAL CEILING BALANCE

0.00

7006.41 10000.00 2993.59
7585.11 10000.00 2414.89
7413.33 10000.00 2586.67

X REMAINING

29.94
24.15
25.87

Percentage of ceiling utilized as of 03/30/93: 74.133X



UEPA STANDARD FORM 1900-55 I
((Contractor Personnel Report |

U Site Name: WEST MILL DRUM
] Contractor: OHM REMEDIATION

US ENVIRONMENTAL
HAZARDOUS

1 —H
\ ^

SUBSTANCE

- idl
RESPONSE

&*s-

PROTECTION AGENCY
FUND CONTRACTOR COST REPORT

1 Delivery

1
1

Order #
— i Tl U _-» | contract #

Page:
Date:

1
05/05/93

: 4001-F4-53
: 68-S1-4001

II

=̂ 1
II
II

II 1
U EMPLOYEE | EMP
g ASSIGNED | ID
II 1
II ———————————————— 1 —————
||OHM REMEDIATION: |
jJKeskonis, M. (5441
II 1
|j „.„.„.„..........„.
g
DORM REMEDIATION |
II 1
||04/20/93 |
IJVanderHeidejwma. LJ2681
II 1
[03/31/93 |
jjsHERMAN, GARY jsoii
IJKeskonis, P. |4097
||VanderHeidejwma, LJ2681
II
||03/30/93
IJAltman, P.
IJVanderHeidejwma, L

J03/29/93
JJKeskonis, M.
IJVanderHeidejwma, L
II
1)03/26/93
IJAltman, P.

g03/2S/93
JVanderHeidejwma, Ln
JJ03/24/93
IJKeakonis, P.
II
II
II
IInn
iinii
iiuniinniinniiunu
H
0
IIIIII

4302
2681

5441
2681

4302

2681

4097

WORK
CLASSIFICATION

Field Clerk/Typist

Secretary

Field Clerk/Typist
Program Auditor
Secretary

Program Manager
Secretary

Field Clerk/Typist
Secretary

Program Manager

Secretary

Program Auditor

CLIN #

S2-10-01

S5-2S-01

S2-10-01
S5-1S-03
S5-2S-01

SS-10-03
SS-25-01

32-10-01
S5-25-01

S5-10-03

S5-25-01

S5-1S-03

TASK

| DAILY |
| HOURS | RATES
1 ————— 1 ————— \ ————— 1 —————
| REG | OT | REG | OT

\ \ PER
| LABOR j DIEM
•1 COST | M4IE
1 1

1 1 1 1 1 1
06) 0.00) 0.00| 26.25) 26.25) 0.00) 0.00

1 1 1 1 1 1

1 1
1 1
1 1
1 1

06) 0.50 0.00) 28.74
1 1
1 1

06 | l.SO| 0.00) 26.25
06) 2.00) O.OOJ 36.23
06) O.SOJ 0.00) 28.74

06
06

06
06

06

06

06

0.50
0.50

5.00
-O.SO

0.50

1.50

1.50

0.00
0.00

0.00
0.00

0.00

0.00

0.00

80.15
28.74

26.25
28.74

80.15

28.74

36.23

1 1
1 1
1 1
1 1

43.11) 14.37) 0.00
1 1
1 1

26.25) 39.38] 0.00
36.23) 72.46) 0.00
43.11J 14.37) 0.00

80.15
43.11

26.25
43.11

80.15

43.11

36.23

II '
|| TOTAL PERSONNEL COST FOR TODAY:

40.08
14.37

131.25
-14.37

40.08

43.11

54.35

449.43

0.00
0.00

0.00
0.00

0.00

0.00

0.00

INDIRECT
COSTS

0.00

0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

0.00

0.00

0.00

TOTAL | ||
(PERSONNEL |SEE||

COST ICMTJI
1 II
1 II

0.00|̂-||
1 II----------- II1 II1 II1 II1 II

14.37̂ 11
1 II1 II

39.38̂ X8)1
72.46|x*0||
14.37̂ X8)1

40.08
14.37

131.25
-14.37

40.08

43.11

54.35

II
II

-̂*ll

II
II

Mill
iXJll

II
<X?II

II
II

(>MI

II
tXJll

II
II
II
II

II
IJ

II
||
II

II
11
II
II
II
||11
II
II
II

it

449.43| ||

TOTAL PERSONNEL COST TO DATE: 1,544.61



||EPA STANDARD FORM 1900-55
||Contractor Equipment Report

OS ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

| Page: 2
| Dace: 05/05/93

Site Name: WEST MILL DRUM
Contractor: OHM REMEDIATION

| Deiivery Order #: 4001-F4-S3
I Contract #: 68-31-4001

II
|| EQUIP ID| EQUIPMENT ITEM
II 1
Ii 1

II

II
II
II
IIuIIniiniii
iiiiu
ii
iiit
IIiiiinu
iiiiu
n0nunu
nItiiunn

iinnnun
iiniin

CLIN It (TASK (SERVICE
j DATE

«w A^U4r[-

IDAILY | | |
DAILY | WORK | TOTAL j RATE | RATE | INDIRECT
HOURS j STATUS | DAYS| |TYPE| COSTS

1 ————— 1 ————— 1 ————— 1 ——————— 1 ———— 1 ———————

TODAY'S
COST

1 II
TOTAL TO | SEE ||

DATE | CMTJI
i ————— 1 — II

II

II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
IInnnnniiiiII
iiinniinuiinun
niinniiniiiiiiiiuiiniiniiiiniiiiiiii—HI

|| TOTAL EQUIPMENT COST FOR TODAY: 0.00| O.OO

9 TOTAL EQUIPMENT COST TO DATE: 171.78



||EPA STANDARD FORM 1900-55 |
((Contractor Other Field Costs j

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

| Page: 3
| Date: 05/05/93

Site Name: WEST MILL DRUM
Contractor: OHM REMEDIATION

II 1 1 AMT/
|| MATERIAL PURCHASED

UOHM REMEDIATION:
IJStorage/Disposal 03/06/93
||Storage/Disposal 03/06/93
II
II
II
II
II
II
UIIIIII
0II
Hnnu
II
niiiiugnnnn

iuniin
n
IIiinain
iiu11
ii
ii

| STATUS | TASK | VENDOR

F
F

1
03|MKC Enterprises
03 |MKC Enterprises

| INVOICE # | QTY

89736
115466

0.6
0 .4

IUNIT

i ————————————— ' i
1 OTHER COSTS FOR TODAY:

COSTS

2,715.00
855.30

3 ,570 .30]

INDIRECT
COSTS

352.95
111.19

464.14

|| AWAITS TOTAL (ALL) :

0 TOTALS FOR TODAY (including AWAITS) :

TOTAL | SEE ||
COSTS I CMTJI

1 II
3,067.95||xt2||

966.49

4 , 0 3 4 . 4 4

M3II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II

II
II
II
II

II
II
II
IIniiiiniiiiuniiiiiiiiiiunnii—iiii

0.00 | ||

4 ,034 .44 ||

Delivery Order #:
Contract #:

4001-F4-53
68-31-4001

TOTAL OTHER FIELD COSTS TO DATE (including AWAITS) 4.328.73



PA STANDARD FORM 1900-55 |
antractor Comnencs |

os ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

| Page: 4
| Dace: 05/05/93

Sic* Name.- WEST MILL DRUM
Contractor: OHM REMEDIATION

I Delivery Order »: 4001-F4-53 \
j Contract »: £8-51-4001 jj

COMMENTS

PERSONNEL

03/30/93-4302-Altnan. P.-OHM REMEDIATION

MR. ALTMAM'S DUTIES INCLUDED THE FOLLOWING: INVESTIGATED AND DISCUSSED DISPOSAL AND ANALYTICAL STATUS WITH OSC.

03/26/93-4302-AlCman, P.-OHM REMEDIATION

MR. ALTMAN'S DUTIES INCLUDED THE FOLLOWING: INVESTIGATED COMBINING ANALYTICAL ACTIVITIES WITH OOCAN ROAD DRUM WASTE.

03/29/93-2S81-VanderHeidejwna, L.-OHM REMEDIATION

MRS. VANDERHEIDEWIJIMA WAS INCORRECTLY BILLED FOR .5 HOUR ON 3/29/93. THE CORRECT BILLING DATE IS 3/30/93 FOR .5 HOUR.
THIS CREDIT AND SUSEQUENT DEBIT FOR THE HALF HOUR ON 3/30/93 WILL CORRECT THIS ERROR.

03/30/93-2681-VanderHeidejwma, L.-OHM REMEDIATION

SEE COMMENT FOR 3/29/93 ADJUSTMENT. MRS. VANDERHEIDEWIJIMA-S DUTIES INCLUDED THE FOLLOWING: TYPING, COPYING,
DISTRIBUTING AND FILING LETTER AND 1900-55 DOCUMENTATION.

03/31/93-2S81-VanderHeidejwma, L.-OHM REMEDIATION

SEE COMMENT FOR MRS. VANDERHEIDEWIJIMA FOR 3/30/93 ADJUSTMENT.

04/20/93-2681-VanderH*idej«iM, L.-OHM REMEDIATION

MRS. VANDERHEIDEWIJTMA'S DUTIES INCLUDED THE FOLLOWING: COPYING, COLLECTING, AND PREPARING VARIOUS TtD INFORMATION AND
PREPARATION OF FEDERAL EXPRESS PACKAGES.

03/25/93-2681-VandarHeidejwraa, L.-OHM REMEDIATION

MRS. VANDERHEIDEWIJIMA'S DDTTES INCLDDED THE FOLLOWING: TYPING, COPYING, DISTRIBUTING, AND FILING DELIVERY ORDER
ACKNOWLEDGEMENT LETTER, PREPARING NEW JOB FILE.

03/31/93-8011-SHERMAN, CARY-OHM REMEDIATION

MR. SHEKMAN'S DUTIES INCLDDED THE FOLLOWING: ADJUSTED PERSONNEL HOURS AND PRINTED A 1900-55 REPORT.

03/24/93-4097-Kaskonis, P.-OHM REMEDIATION

MR. KESKONIS1 DUTIES INCLUDED THE FOLLOWING: COMPILED P.O. FOR ASC, FAXED 3-BID INFORMATION AND SOLE SOORCS FORMS TO
EPA.

03/31/93-4097-Kesteonis, P.-OHM REMEDIATION

MR. KESKONIS' DUTIES INCLUDED THE FOLLOWING: REVIEWED CTO WITH F. ALTMAN AND 1900-SS REPORTS.

03/29/93-5441-KeJkonis, M. -OHM REMEDIATION

MR. KESKONIS' DUTIES INCLUDED THE FOLLOWING: AUDITED EMPLOYEE HOURS, COST DETAIL REPORT, CAPTURED UNBILLED PERSONNEL
COSTS, SETUP SITE INTO RO1S. COMPILED 1900-55 FOR 3/6 AND 3/29, COMPILED DOCUMENTATION FOR SUPPORT.

OTHER FIELD COSTS

03/06/93-Storage/Disposal-MKC Enterprises-OHM REMEDIATION

TWO INVOICES WERE FINALIZED ON THE 3/5/93 AWAIT BILL FOR MKC. THE AMOUNTS WERE 2715.00 AND ass.oo. THE REMAINING
1224.70 WAS FINALIZED AT ZERO.

03/06/93-Storage/Disposal-MKC Enterprises-OHM REMEDIATION

SEE COMMENT FOR 3/S/93 AWAIT/FINAL FOR MKC.

rf £> ).4S1%



XJTACT DAILY' EHCS COSTS (excluding AWAITS) : S •4,483.37 | TOTA^iRCS COSTS TO ;ATE (including AWAITS] : $ 5,045.12 ||

REPRBSEKTATIVS OF CONTRACTOR'S REPRESENTATIVE



SITE: WEST MILL DRUM
PRIME CONTRACTOR: OHM REMEDIATION
PROJECT CEILING: 10,000.00

(4001-F4-53)
CONTRACTOR INCIDENT OBLIGATION LOG

March 1993
PAGE 1

DATE

TTD:

6
29
30
31

TTD:

PERSONNEL
COST

0

698
406

-9

1095
1095

.00

.24

.92

.98

.18

.18

EQUIPMENT
COST

0.00

171.78
171.78
-171.78

171.78
171.78

OTHER COSTS
H/0 AWAITS AWAITS

0.00 0.

294.29 5842
5842
5842,
5418.

294.29 5418.
294.29 5418.

.00

.10

.10

.10

.35

.35

.35

DAILY

0.

7006.
£420.
5670.
5408.

6979
6979

TOTAL TOTAL CEILING BALANCE

00 0.00

41 7006.41 10000.00 2993.59
80 7585.11 10000.00 2414.89
32 7413.33 10000.00 2586.67
37 6979.60 10000.00 3020.40

.60

.60

* REMAINING

29.94
24.15
25.87
30.20

Percentage of ceiling utilized as of 05/04/93: 69.796%



||EPA STANDARD FORM 1900-55
((Personnel Report

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTSACTOR COST REPORT

I ?age: 1
| Dace: OS/fll/93

||Sice: WEST MILL DRUM Site #: DEJV|
((Contractor: OHM REMEDIATION j

| Delivery Order #: 4001-F4-53
Contract #: 68-31-4001

II
|| EMPLOYEE
|j ASSIGNED
II
II ————————————————
II

. . - , - _ _ . . . _ _ _ , . _ _
II

II
OOHM REMEDIATION:

1(05/21/93
JJPATEL, N . K .
II
||05/06/93
IJVANDERHEIDEWIJIMA

((05/05/93
jwalker, Michael
II
1(05/04/93
IJVANDERHEIDEWIJIMA
II

II
II
II
II
II
II

II
II
II
II
II
II
II

II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II

EMP
ID

5420

2681

5420

2681

WORK
CLASSIFICATION

Chemist / Organic

Secretary

Field Cleric/Typist

Secretary

CLIN *

34-05-01

SS-25-01

32-10-01

S5-25-01

TASK

06

06

06

06

| DAILY |
HOURS RATES

1 ——————————— ' ———————————
| REG

MX7USTM

1.00

O . S O

3 . 0 0

0.50

1

OT | REG

1
ENTS

0 . 0 0

0 . 0 0

0 . 0 0

0 . 0 0

3 5 . 5 3

28 .74

2 6 . 2 5

2 8 . 7 4

OT

35.53

43.11

2 6 . 2 5

43. 11

LABOR
COST

35.53

14.37

78.75

14.37

|| TOTAL PERSONNEL COST FOR TODAY: 1 143.02

PER
DIEM
M4IE

3 . 0 0

0 . 0 0

0 . 0 0

0 . 0 0

1
| INDIRECT

COSTS

0 .00

0 . 0 0

0 . 0 0

0 . 0 0

1

| TOTAL
PERSONNEL

COST

35.53

14.37

78.75<

14.37

II
SEE (I
CUT ||

II

II
-- II

II
II
II
II

«-<«
II
II

1-̂ 3 1|
II
II

II
L-aR

II
II
II
II
II
I I
II
II
IIII

II
I I
II
II
II
II
II
II
il
II
II
II
II
II
II
II

II
II
II
II
II
II
II
II
I I
II
II
II
II
II
I I
II
II
il
II

143 .02 | I I

TOTAL PERSONNEL COST TO DATE: 1,637.63 !|



||EPA STANDARD FORM 1900-55
((Equipment Report

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Page: 2
3ate: 06/01/93

||Site: WEST MILL DRUM Site it: DEJV|
((Contractor: OHM REMEDIATION j

| Delivery Order *: 4001-F4-S3
I Contract *: 58-31-4001

I I 1 I I I
|| EQUIP ID| EQUIPMENT ITEM CLIN # | TASK | SERVICE
II 1

II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
IIniiiiii
iiiiiiniiiiiiiiiiiiniiiiiinnniiii
nnnniiiinniiiiii
ii

| | DATE
j •

1

1

| DAILY
DAILY | WORK | TOTAL | RATE
HOURS I STATUS I DAYSJ

SNT ITEM0

i

RATE
TYPE

1 II
INDIRECT | TODAY'S

COSTS COST
TOTAL TO | SEE |j

DATE JCMTJI
i —————— HHI

II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
||
Jl
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
IIII

II
III ' , . i . , . • . . ; i i i i

|| TOTAL EQUIPMENT COST FOR TODAY: . 3. 30 1 0 . 0 0 1 I II

Jl TOTAL EQUIPMENT COST TO DATE: S 171.78 ||



JJEPA STANDARD FORM 1900-55 |
IJOCher Field Coses |

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

3 i|
Dace: 06/::/93 |j

||Site: WEST MILL DRUM Sice #: DEJV|
(Coneraccor: OHM REMEDIATION |

II |USE| |
|| MATERIAL PURCHASED j STATUS] CO |TASK| VENDOR
|1 ———————————————————————————— 1 —————— 1 1 '
||OHM REMEDIATION:
II
HDRUM/DISPOSAL 06/01/93

II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
||

II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II

II
II
II
II
II
II
II
II
II
II
II

A 11 03 MKC Enterprises

| | AMT/
(INVOICE *| QTY

1
1

6/1/93
1

5 .0

1
IUNIT

Each

Delivery Order * : 4001-F4-53 (|
Concracc ».- 68-S1-4001 ||

| INDIRECT
COSTS | COSTS

3 , 2 0 6 . 0 0 416.78

TOTAL | SEE ||
COSTS | OUT ||

3 ,622 .78

!

II
II

511
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
||
II
II
II
II
II
II
II
II
II
II
II
I I
II
II
II
II
II
II
II
II
I I
II
II
II
II
II
I I

1 II
II
II

1 II

|| OTHER COSTS FOR TODAY: 3.00) 0.00| 0.00|

AWAITS TOTAL (ALL): 3,522.:

TOTALS FOR TODAY (including AHAITS): | 3,622.73|

TOTAL OTHER FIELD COSTS TO DATE (including AHAITS) 7,951.51



,|H?A STANDARD FORM 1900-55
((Comments i Daily Totals

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT 3a;e: 06/01,33

|| Site: WEST MILL DRUM Sice *: DEJV|
Contractor: OHM REMEDIATION |

Delivery Order *: 4001-F4-53
Contract »: =3-31-4001

COMMENT * COMMENTS

PERSONNEL

05/05/93 - 5420 - Walker, Michael - OHM REMEDIATION

MR. WALKER'S DUTIES INCLUDED THE FOLLOWING: PERSONNEL ADJUSTMENTS FOR ADMINISTRATION, PREPARED DAILY FOR 5/5/93,
SUBMITTAL TO PETE KESKONIS FOR APPROVAL, REVENUE ANALYSIS FOR BILLING PURPOSES.

05/04/93 - 2681 - VANDERHEIDEWIJIMA L. - OHM REMEDIATION

MRS. VANDERHEIDEWIJIMA'S DUTIES INCLUDED THE FOLLOWING: TYPING, COPYING, DISTRIBUTING, AND FILING LETTER AND 1900-55
DOCUMENTATION FOR BILLING PURPOSES.

OS/06/93 - 2681 - VANDERHEIDEWIJIMA L. - OHM REMEDIATION

SEE COMMENT FOR MRS. VANDERHEIDIWIJIMA FOR 5/4/93 ADJUSTMENT.

05/21/93 - 5420 - PATEL, N.K. - OHM REMEDIATION

ALL HOURS BILLED TO ERCS PROJECTS ARE FOR FILE RESEARCH TO OBTAIN WASTE MANIFESTS, AND COMPILE CERCZA OFF SITE
DISPOSAL REPORTS.

OTHER FIELD COSTS

06/01/93 - DRUM/DISPOSAL - MKC Enterprises - OHM REMEDIATION

THIS AWAIT BILL IS FOR THE DRUM DISPOSAL FOR THE WEST MILL DRUM SITE.

•** Percentage of ceiling utilized: 98.109* ***

TOTAL DAILY ERCS COSTS (excluding AWAITS): S 143.02 pTAL E|CS COSTS TO DATE (including AWAITS): S 9,810.92

SIGNAOTRS OF OSC REPRESENTATIVE DATE ( SIGNATURE OF CONTRACTOR'S REPRESENTATIVE DATE




